



**PROGRESS MEETING FOR
HOFFMAN DRAINAGEWAY PLANNING & FHAD STUDY
MEETING MINUTES**

Date: August 22, 2006
Location: Urban Drainage and Flood Control District Board Room
Distributions: Attendees

Attendees:

<u>Name</u>	<u>Organization</u>
Ben Urbonas	UDFCD
Ken MacKenzie	UDFCD
Pete Brezall	City of Thornton
Besharah Najjar	Adams County
Jessica Murphy	Adams County
Rick Moser	Moser & Associates
Teresa Patterson	Moser & Associates
David Delagarza	Moser & Associates

I. Purpose

The purpose of this meeting was to discuss the initial results of the hydrology and the plan for the upcoming public meeting.

II. Hydrology

Teresa presented the existing FEMA Hydrology and the hydrology being developed by Moser and Associates for this study. There is a discrepancy between the 100-year flows found in the FIS report and the supporting HEC-2 documentation and Bill DeGroot is currently investigating the issue. The Moser SWMM model has been calibrated to the HEC-2 flows at 88th Avenue.

There is a difference in size of the Hoffman tributary areas at Devonshire Street in the Moser model and the FEMA model. It has been speculated that the FEMA model may have included a basin that outfalls into the Lower Clear Creek Canal. This area was not included in the Moser model. The effect of this area on Hoffman drainageway needs to be further investigated assuming the Lower Clear Creek Canal is full and will not accept stormwater.

III. Public Meeting

A public meeting is scheduled from 6pm to 8pm on Monday September 11th at the Thornton City Hall. Approximately 2500 postcards were mailed to area residents

informing them of the study and the upcoming meeting. The public meeting will be open house format with two short presentations during the evening.

IV. Schedule

The project is currently on schedule. The Draft Hydrology Report will be submitted by September 5th.

V. Next Meeting

The next progress meeting has been scheduled for Tuesday September 19th at 1:30 pm at UDFCD.