

MEETING AGENDA – PROGRESS MEETING #5

## **Lower Cottonwood Creek Outfall Systems Planning Study**

Meeting Date: July 27, 2009

Meeting Location: SEMSWA

### **1. Objectives for Meeting**

- a. Review comments and discuss status of Alternatives Evaluation Report
- b. Prepare for Public Meeting to be held Wednesday, July 29, 6:30-8:00 pm.

### **2. Alternatives Evaluation Report comments and status**

- a. Comments received from UDFCD, SEMSWA, Douglas County
- b. Lincoln Executive Center wet pond: Muller has established a regional benefit of converting to a dry pond under SEMSWA's authority. At request of SEMSWA, Phase A report will be revised to include this retrofit.
- c. Recommended Plan: Alternative C plus LEC wet pond, Centennial Corner and Blue Sky pond improvements, adjustments to RidgeGate ponds.
- d. Plan implementation and prioritization

### **3. Public Meeting**

### **4. Information Needs**

- a. Douglas County mapping
- b. Additional survey
  - i. All crossings
  - ii. Pond structures – Trib C at Inverness Drive East
  - iii. Clarifications to SEMSWA infrastructure info

### **5. Next Steps**

- a. Following public meeting, revise Alternatives Evaluation Report and submit to sponsors for review
- b. Finalize Alternatives Evaluation Report
- c. Prepare draft Conceptual Design Report